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Hygon Mfg. Company
29 80, Pasadena Avenue
Pasadena, California
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HYCON MFG, COMPANY

CERTIFICATION

"The undersigned as individuals and as authorized representa~
tives of Hycon Mfg. Company (hereafter called the Contractor) hereby
certify that we have examined the statements and supporting data to
which this certification is affixed and that to the best of our knowledge
and belief, such statements and supporting data have been prepared
from the books of account and records of the Contractor; that suchbooks
of account and records have been kept in accordance with generally
accepted and sound accounting practices normally followed by the Con-~
tractor; that they include only actual costs chargeable to the periorm-
ance of Contract N 2r< that they have been prepared with the
knowledge that they will be used in connection with the negotiation of a

final price under Contract |} NNNEGN

It is further certified that all procurement hereunder is alloc-
able to the designated contract, and that the quantities procured here-
under are not in excess of the reasonable guantitative requirements
of the contract,

25X1A

Contract Administrator 25X1A

ice President, Engineering
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SCHEDULE OF TOTAL PROPOSED PRICE
/ 25X1A
Target Ceiling
Price Price

Basic Contract including Amendments 1 & 2

Proposed Price Incresse due to increase in
scope of work and increase in period of
pesrformance over and above contraet per
letter LLN318 dated 28 July 1958

Total Prop%psed Hardware Price

Lios Angeles County and City of Pasadena
Perspml Property Taxes, assessed on
book value of inventory as of March firat
each year. Taxes paid under protest.
Asseasment 3-1~57

Shipping Costs

Legsg: Estimated SBhipping Cost included in
Basic Contract

Total Proposed Price

Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070033-1



Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070033-1

Page 3

SCHEDULE OF CASH RECEIVED AS OF AUGUST 1, 1958

25X1A

Hardware Freight Total
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SCHEDULE OF COST AT COMPLETION BY ELEMENT

25X1A
Shop Labox
Burden
Assembly Labor
Burden

Engineering Labor
Burden

Material and Purchased Parts
Subcontracts

Material Burden

Direct Costs

G&A

Total

Plus Personal Property Taxes

Total Costs

Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070033-1



Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070033-1

Page 5

SCHEDULE OF COST TO COMPLETE AT
AUGUST 1, 1958

25X1A

Assembly Labor
Burden

Engineering ILabor
Burden

Material and Purchased Parts
Subcontracts

Material Burden

Direct Costs

G&A

Total
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